

Project Title: NEEDS ASSESSMENT OF COMMUNITIES ACROSS 193 WARDS IN KWARA STATE

Project General Objective : To assess the needs of communities in all the 193 wards in Kwara state

Project Overall Success Indicators:

- 1. Needs of communities in the 193 wards of Kwara state will be assessed and documented**
- 2. Community-based organizations across the state will be trained and empowered to be advocates of good governance**
- 3. Access of Kwara communities to essential amenities and services will increase**
- 4. Citizens-government engagement and information sharing on community needs will improve**

Proposed activities	Timeframe within which the activity would be carried out	Outcomes expected from the activities	Outcome indicators	Means of verification of the achievements
Specific Objective # 1: To assess the needs of communities in all the 193 wards in Kwara state				
Meeting of ENetSuD team with community representatives for briefing and buy-in	July 2022 – December 2022	Buy-in and support of community leaders and representatives in the CEMP program	Acceptance of the communities leaders to carry out the CEMP program in their communities	i. Pictorial compendium of meetings with stakeholders
		Improvement of ENetSuD relationship with community leaders across Kwara state		ii. Minutes of Meetings with stakeholders
Visiting of Kwara communities by ENetSuD team for in-depth assessment of their needs	July 2022 – December 2022	Assessment and documentation of needs of various communities in 193 ward of Kwara state	Documented needs of Kwara communities across 193 wards	i. Assessment reports for each LGA
		Increase in the number of communities where need assessments are done	Number of communities whose needs were assessed under the CEMP	ii. Videos / documentaries of the assessments iii. Pictorial compendium of the state of communities i. List of communities visited for needs assessment
Analysis of the need assessment findings and prioritizing the needs jointly with the communities and stakeholders	July 2022 – December 2022	Scaling the needs of Kwara communities according to priorities and preference	Scale of preference of communities' needs according to their priorities and urgency	i. Tabular presentation of communities' needs in the order of priority
		Availability of action plan for projects nomination in each LGA	5-year action plan of project facilitation to communities	i. 5-year action plan for the needs of each LGA

Specific Objective # 2: To train community-based organizations across the State, empower them to be able to demand probity and accountability and be advocates of good governance through participation in needs assessment and budgeting

Training of ENetSuD volunteers on communities' needs assessment, projects facilitation, stakeholders' engagement and data analysis and presentation.	July 2022 – December 2022	Increase in the number of volunteers ready for collaboration and participation in needs assessment, projects facilitation and stakeholders' engagement	Number of volunteers trained and ready for continued participation in needs assessment and projects facilitation to communities	<ul style="list-style-type: none"> i. Pictorial compendium ii. Video clips and documentaries of the trainings iii. Training attendance iv. Training content/extracts v. List of original ENetSuD volunteers trained vi. List of new volunteers gained by ENetSuD vii. Testimonials from volunteers on the impact of the training
		Volunteers will gain competency on communities' needs assessment and engagements		
		Volunteers will gain competency on report writing, data analysis, and data presentation		
Training of community associations on communities' needs assessment, projects facilitation and stakeholders' engagement	July 2022 – December 2022	Increase in the number of communities ready for collaboration and participation in needs assessment, projects facilitation and stakeholders' engagement	Number of communities trained and ready for continued participation in needs assessment and projects facilitation to their localities	<ul style="list-style-type: none"> i. Pictorial compendium ii. Video clips and documentaries of the trainings iii. Training attendance iv. Training content/extracts v. List of communities trained vi. Testimonials from communities on the impact of the training
		Citizens in Kwara communities will become the major determinant of projects to be nominated in the budget by the government on yearly basis		

Specific Objective # 3: To promote good governance by ensuring the provision of essential basic amenities and services to the people

Continuous engagement of relevant stakeholders, including government, philanthropists and members of the public on identified needs of Kwara communities	July 2022 – December 2022	Increase in the number of projects facilitated into the budget from the agreed and documented needs of the citizens in Kwara communities	Number of CEMP-identified needs of communities facilitated into the budget for consideration	<ul style="list-style-type: none"> i. ENetSuD correspondence with various stakeholders ii. Pictures and minutes of meetings with stakeholders iii. Approved budget of the government iv. List of budgeted projects that emanated from the CEMP
		Increase in the number of community problems solved by the government and non-governmental actors	Number of CEMP-identified needs of communities solved by different stakeholders, including governmental and non-governmental actors	<ul style="list-style-type: none"> i. List of CEMP-identified projects executed by the government ii. List of CEMP-identified projects executed by non-state actors (philanthropists, NGOs and individuals)
Press briefings and publishing of CEMP findings	July 2022 – December 2022	Enhanced partnership with media outlets on the publicity of the CEMP reports	Number of press briefings organized	<ul style="list-style-type: none"> i. Pictures of the press briefing ii. Video clips from the press briefing
		Increase in public access to correct information on the state of infrastructural gaps in Kwara		
Media dissemination of information from the CEMP report	July 2022 – December 2022	Increase in public access to correct information on the state of infrastructural gaps in Kwara	Number of media organizations that used and reported contents of ENetSuD's CEMP report	<ul style="list-style-type: none"> i. List of publications in various media outlets from the CEMP report ii. Links and copies (hard and electronic) of media publications from CEMP
		Enhanced partnership with media outlets on the publicity of the CEMP reports	Number of publications in various media outlets from the CEMP report	
Adverts and weekly programs in different languages on television and radio station	July 2022 – December 2022	Increase in public access to correct information on the state of infrastructural gaps in Kwara	Number of jingles produced	<ul style="list-style-type: none"> i. Clip of the jingles ii. Clips of the radio appearances
			Number of times jingle was used on radio and television stations	

			Number of community members/leaders invited	iii. Records of the dates of appearance and topics discussed
			Number of callers into the programs	iv. List of callers into the program
			Number of radio and television appearances	v. List of invited guests
Specific Objective # 4: To promote citizens-government engagement and information sharing on community needs through ENetSuD App				
Enrolment of Kwara citizens across 193 wards into ENetSuD App for project facilitation, petition submission, civic engagement and project tracking, among others	July 2022 – December 2022	Use of Technology to promote citizens' need assessment and project facilitation	Number of citizens enrolled into ENetSuD App	Database of ENetSuD App users
		Removal of communication barrier between government, stakeholders and citizens		
Training of citizens across 193 wards in Kwara on how to use the ENetSuD App for sustainability of the program beyond the 6 months that the funding covers	July 2022 – December 2022	Sustainability of the needs assessment activities of CEMP beyond the project period	Number of citizens trained on the use of ENetSuD App	Records of citizens' usage of ENetSuD App

Grant Donor: Gobir Organization Foundation	Project Duration: 6 months
ENetSuD Directorate in Charge of the Project: Directorate of Community Services	Geographic/country coverage: Kwara State, Nigeria
ENetSuD Sterling Bank Account: 0068679177	Agreed Amount of the Grant: ₦26,529,000