

2017 PROJECTS OF FEDERAL GOVERNMENT IN KWARA STATE TRACKED BY ENetSuD (As at 19th March, 2022)

	NORTH SENATORIAL DISTRICT, KWARA STATE						
113	CONSTRUCTION OF INTERLOCKIN ROAD AT OTUKOKO-TEJIDINI AREA, ILORIN WEST	FMARD SEN. BUKOLA SARAKI	A3 INTERBIZ LINK SERVICES LTD	UNKNOWN	MINISTRY DID NOT RESPOND TO FOI REQUEST	MINISTRY DID NOT RESPOND TO FOI REQUEST	1. THE PROJECT WAS EXECUTED AND SERVING THE COMMUNITY ENETSUD HAS DRAGGED THE MINISTRY TO COURT
114	PRODUCTION OF FOREST UTILIZATION PRODUCTS FACILITIES FOR PATIGI LGA, KWARA NORTH SENATORIAL DISTRICT	FORESTRY RESEARCH INSTITUTE OF NIGERIA, 71.68% HON. AHMAN PATIGI BAHAGO	OPTIMAL CONCEPT LTD	80,000,000	-	57,337,297	HON. AHMAN-PATIGI BAHAGO HAS NOT PROVIDED THE PROJECT LOCATION TO ENETSUD. THUS, THE PROJECT CANNOT BE VERIFIED
115	BIOLOGICAL CONTROL OF DEGRADED OFFA-OJOKU-AFON ROAD (OFFA-IGBAWEWE PART) IN KWARA SOUTH SENATORIAL DISTRICT	FORESTRY RESEARCH INSTITUTE OF NIGERIA, 71.78% SEN. RAFIU IBRAHIM	AJORO INTERNATIONAL INVESTMENT NIG. LTD	180,000,000	-	118,335,571	THE PROJECT WAS INITIALLY ABANDONED, BUT LATER COMPLETED AFTER ENETSUD ENGAGEMENT WITH THE AGENCY. HOWEVER TECHNICAL DETAILS WERE NOT PROVIDED FOR RE-ASSESSMENT
116	BIOLOGICAL CONTROL OF IKOTUN- AFON ROAD IN KWARA SOUTH SENATORIAL DISTRICT	FORESTRY RESEARCH INSTITUTE OF NIGERIA, 71.78% SEN. RAFIU IBRAHIM	BESTA PROJECT LTD	70,000,000	-	49,654,127	ENETSUD LEARNT THAT ONLY GRADING AND FEW CULVERTS WERE DONE. HOWEVER TECHNICAL DETAILS WERE NOT PROVIDED FOR RE-ASSESSMENT

2017 PROJECTS OF FEDERAL GOVERNMENT IN KWARA STATE TRACKED BY ENetSuD (As at 19th March, 2022)

117	BIOLOGICAL CONTROL OF AFON- OKESHO-OJOKU- IKOTUN (IGBAWEWE TO OJOKU PART), IN KWARA SOUTH SENATORIAL DISTRICT	FORESTRY RESEARCH INSTITUTE OF NIGERIA, 70.93% SEN. RAFIU IBRAHIM	WATERFALL PRIME TRUST LTD	220,000,000	-	156,041,612	THE PROJECT WAS INITIALLY ABANDONED, BUT LATER COMPLETED AFTER ENETSUD ENGAGEMENT WITH THE AGENCY. HOWEVER TECHNICAL DETAILS WERE NOT PROVIDED FOR RE-ASSESSMENT
118	PROVISION OF FILM GRANTS TO YOUTHS IN ASA / ILORIN WEST FEDERAL CONSTITUENCY, KWARA STATE	NIGERIA FILM CORPORATION HON. RAZAQ ATUNWA		40,000,000			1. NO RESPONSE TO FOI REQUEST 2. BENEFICIARIES NOT KNOWN
119	PROVISION OF FILM GRANTS TO YOUTHS IN IFELODUN/OFFA/OYUN LGAs, KWARA STATE	NIGERIA FILM CORPORATION HON. TOPE OLAYONU DANLAD		40,000,000			1. NO RESPONSE TO FOI REQUEST 2. BENEFICIARIES NOT KNOWN
120	CONSTRUCTION OF 4 KM ROAD IN ASA AND ILORIN WEST, KWARA STATE (2016 PROJECT)	NIGERIA BUILDING AND RIAD RESEARCH INSTITUTE (NBRRI) HON. RAZAQ ATUNWA		40,000,000			1. LOCATION AND EXECUTION DETAILS NOT KNOWN 2. EXPLANATION NOT PROVIDED BY NBRRI
121	CONSTRUCTION OF 1 KM STATION ROAD, OFFA LGA, KWARA STATE (2016 PROJECT)	NBRRI HON. TOPE OLAYONU DANLAD		25,000,000			1. CONSTRUCTED AND BENEFITTING THE COMMUNITIES. 2. HOWEVER, EXECUTION DETAILS NOT PROVIDED BY NBRRI
122	CONSTRUCTION OF 1.5 KM IGOSUN ROAD, OFFA LGA, KWARA STATE (2016)	NBRRI					1. CONSTRUCTED AND BENEFITTING THE COMMUNITIES. 2. HOWEVER, EXECUTION DETAILS NOT PROVIDED BY NBRRI

2017 PROJECTS OF FEDERAL GOVERNMENT IN KWARA STATE TRACKED BY ENetSuD (As at 19th March, 2022)

		HON. TOPE OLAYONU DANLAD					
123	CONSTRUCTION OF 1.5 KM IGOSUN ROAD, OFFA LGA, KWARA STATE (2017)	NBRRI HON. TOPE OLAYONU DANLAD		20,000,000			
124	CONSTRUCTION OF 1.5 KM MUU ROAD, OFFA LGA, KWARA STATE	NBRRI HON. TOPE OLAYONU DANLAD		25,000,000			1. CONSTRUCTED AND BENEFITTING THE COMMUNITIES. 2. HOWEVER, EXECUTION DETAILS NOT PROVIDED BY NBRRI
125	CONSTRUCTION OF 3 KM PEKE- TEMIDIRE ROAD IN ASA LGA, KWARA CENTRAL	NBRRI HON. RAZAQ ATUNWA		15,000,000	10,500,000	CONTRACT NOT AWARDED	ENETSUD HAS WRITTEN PETITION TO EFCC AND ICPC ON THE PROJECT
126	CONSTRUCTION OF CROWN ROAD, ILORIN SOUTH LGA, KWARA	NBRRI HON. RAZAQ ATUNWA					1. CONSTRUCTED AND BENEFITTING THE COMMUNITIES. 2. HOWEVER, EXECUTION DETAILS NOT PROVIDED BY NBRRI
127	SUPPLY OF TRACTOR TO EKITI/IREPODUN/OKEERO FEDERAL CONSITUENCY	SMEDAN, 100% LATE HON. FUNKE ADEDOYIN	TAMGAJ SERVICE LIMITED	28,000,000	-	18,552,135	1. THE TRACTOR WAS SUPPLIED BUT THE CURRENT LOCATION IS NOT KNOWN. 2. ALL EFFORTS TO LOCATE IT WAS ABORTIVE DUE TO THE DEATH OF HON. FUNKE
128	ENTERPRISE TRAINING FOR ILORIN EAST/SOUTH FEDERAL CONSTITUENCY	SMEDAN, 100% HON. ABUBAKAR AMUDA-KANNIKE	ALHAMBRA GLOBAL SERVICE LIMITED		-	5,768,400	THE LIST OF BENEFICIARIES PROVIDED BY SMEDAN WAS CONFIRMED TO BE AUTHENTIC
129	SKILL ACQUISITION TRAINING FOR ILORIN EAST/SOUTH FEDERAL CONSTITUENCY	SMEDAN, 100% HON. ABUBAKAR	DILE NIGERIA LIMITED	35,000,000	-	17,480,000	1. THE LIST OF BENEFICIARIES PROVIDED BY SMEDAN WERE FAKE, AS BENEFICIARIES DENIED ATTENDANCE OF ANY TRAINING.

2017 PROJECTS OF FEDERAL GOVERNMENT IN KWARA STATE TRACKED BY ENetSuD (As at 19th March, 2022)

		AMUDA KANNIKE					2. ENETSUD HAS DRAGGED SMEDAN TO EFCC, ICPC AND NIGERIA POLICE
130	ENTREPRENEURSHIP DEVELOPMENT TRAINING FOR ILORIN EAST/SOUTH FEDERAL CONSTITUENCY	SMEDAN, 100% HON. ABUBAKAR AMUDA-KANNIKE	ABILELE INDUSTRIES LIMITED	25,000,000	-	16,606,000	1. THE LIST OF BENEFICIARIES PROVIDED BY SMEDAN WERE FAKE, AS BENEFICIARIES DENIED ATTENDANCE OF ANY TRAINING. 2. ENETSUD HAS DRAGGED SMEDAN TO EFCC, ICPC AND NIGERIA POLICE
131	PUBLIC TOILETS AND BOREHOLES IN ILORIN EAST/SOUTH FEDERAL CONSTITUENCY	SMEDAN, 100% HON. ABUBAKAR AMUDA-KANNIKE	STABLE TECHNOLOGY LIMITED	40,000,000	-	26,569,600	1. SMEDAN REFERRED US TO HON. KANNIKE FOR THE PROJECTS LOCATION. 2. A PUBLIC TOILET WAS SITUATED AT OFFA GARAGE 3. THE LOCATIONS OF THE BOREHOLES AND THE REMAINING TOILET ARE NOT YET DISCLOSED BY HON. KANNIKE
132	SUPPLY OF MOTORCYCLES TO IFELODUN/OFFA/OYUN FEDERAL CONSTITUENCY	SMEDAN, 100% HON. OLARINOYE TOPE OLAYONU	YUHAZ MERCHANTS LIMITED	15,000,000	-	9,677,745	1. SMEDAN REFERRED US TO HON. OLAYONU FOR THE BENEFICIARIES LIST OF THE MOTORCYCLES 2. HON. OLAYONU HAS NOT PROVIDED THE LIST TILL DATE
133	SUPPLY OF PICK-UP TRUCK TO IFELODUN/OFFA/OYUN FEDERAL CONSTITUENCY	SMEDAN, 100% HON. OLARINOYE TOPE OLAYONU	BAROSIT INTERBIZ NIGERIA LIMITED	38,000,000	-	27,075,000	1. SMEDAN REFERRED ENETSUD TO HON. OLAYONU FOR THE VEHICLE LOCATION 2. HON. OLAYONU CONFIRMED TO ENETSUD THAT HE IS USING IT AS A UTILITY VEHICLE 3. ENETSUD IS NOT AWARE THAT THE VEHICLE HAS BEEN HANDED OVER TO THE CONSTITUENCY
134	SUPPLY OF MOTORCYCLES TO BARUTEN/KAIAMA FEDERAL CONSTITUENCY	SMEDAN, 100% HON. ZAKARI MUHAMMED	SALGA VIT LIMITED	12,976,700	-	8,326,500	1. SMEDAN REFERRED ENETSUD TO HON. ZAKARI FOR THE VEHICLE LOCATION 2. BARUTEN AND KAIAMA COMMUNITIES CONFIRMED TO ENETSUD THAT THE MOTORCYCLES WERE DISTRIBUTED BY HON. ZAKARI

2017 PROJECTS OF FEDERAL GOVERNMENT IN KWARA STATE TRACKED BY ENetSuD (As at 19th March, 2022)

135	CONSTRUCTION OF WERU BRIDGE IN MORO LGA	LOWER NIGER RIVER BASIN DEVELOPMENT AUTHORITY (LNRBDA), 83% SEN. SHAABA LAFIAGI	NEEDS TECHNOLOGIES LTD	10,000,000	6,409,171	-	IT IS NOT CLEAR IF THE WORK DONE ON THE SITE IS FROM THE 2017 FUND, RELEASED, AS THE PROJECT HAS BEEN CONTINUOUSLY BUDGETED FOR
136	CONSTRUCTION OF FLOOD AND EROSION CONTROL AT KUCHITA AREA, EDU LGA	LNRBDA, 100% SEN. SHAABA LAFIAGI	AKBAR GLOBAL ENGR. CONST.	60,000,000	57,563,263	-	ENETSUD CONFIRMED THAT DRAINAGE AND CULVERTS WERE CONSTRUCTED WITH SLIGHT SURFACE DRESSING, WHICH HAS NOW BEEN ERODED. HOWEVER, TECHNICAL DETAILS WERE NOT PROVIDED FOR RE-ASSESSMENT
137	CONSTRUCTION OF 1 NO MINI MOTORIZED BOREHOLE AT EGBAN TWATCHI, LAFIAGI, EDU LGA	LNRBDA, 100% SEN. SHAABA LAFIAGI	AECREN LTD		3,350,760	-	1. ENETSUD CONFIRMED THAT THE BOREHOLE WAS PROVIDED WITH A GENERATOR AND 2 TANKS. 2. HOWEVER, IT IS SHALLOW AND WATER SUPPLY IS NOT TO COMMUNITY SATISFACTION
138	CONSTRUCTION OF 1 NO MINI MOTORIZED BOREHOLE AT YIDI PRAYING GROUND, SHONGA, EDU LGA	LNRBDA, 100% SEN. SHAABA LAFIAGI	DELKA INTERNATIONAL NIG. LTD		3,083,222	-	ENetSuD CONFIRMED THAT THE PROJECT WAS EXECUTED
139	CONSTRUCTION OF 1 NO MINI MOTORIZED BOREHOLE AT OLORU, MORO LGA	LNRBDA, 100% SEN. SHAABA LAFIAGI	FEMIMAT CONCEPT LTD	40,000,000	3,183,222	-	THE PROJECT COULD NOT BE LOCATED
140	CONSTRUCTION OF 1 NO MINI MOTORIZED BOREHOLE AT KUCHITA PHASE II, LAFIAGI, EDU LGA	LNRBDA, 100% SEN. SHAABA LAFIAGI	AMPERSAND DEVELOPMENT PARTNERS		3,135,222	-	1. ENETSUD CONFIRMED THAT THE BOREHOLE WAS PROVIDED WITH A GENERATOR AND 2 TANKS. 2. HOWEVER, IT IS SHALLOW AND WATER SUPPLY IS NOT TO COMMUNITY SATISFACTION

2017 PROJECTS OF FEDERAL GOVERNMENT IN KWARA STATE TRACKED BY ENetSuD (As at 19th March, 2022)

141	CONSTRUCTION OF 1 NO MINI MOTORIZED BOREHOLE AT PALACE CLINIC, PATIGI	LNRBDA, 100% SEN. SHAABA LAFIAGI		3,135,222	-	ENETSUD CONFIRMED THAT THE BOREHOLE WAS PROVIDED AND SERVING THE COMMUNITY
142	CONSTRUCTION OF 1 NO MINI MOTORIZED BOREHOLE AT BODE SAADU, MORO LGA	LNRBDA, 100% SEN. SHAABA LAFIAGI	ACCURATE POINT CO. LTD	3,083,222	-	THE BOREHOLE COULD NOT BE LOCATED
143	MORO WATER WORKS, BODE SAADU	LNRBDA SEN. SHAABA LAFIAGI				ENETSUD CONFIRMED THAT THE PROJECT WAS DONE AND SERVING THE COMMUNITY
144	CONSTRUCTION OF 1 NO MINI MOTORIZED BOREHOLE AT EGBAN LANDA DZAGI, 1 BINDOFU PHASE II, LAFIAGI, EDU LGA	LNRBDA, 100% SEN. SHAABA LAFIAGI	LUGE DYNAMIC SERVICES LIMITED	3,350,760	-	1. ENETSUD CONFIRMED THAT THE BOREHOLE WAS PROVIDED WITH A GENERATOR AND 2 TANKS. 2. HOWEVER, IT IS SHALLOW AND WATER SUPPLY IS NOT TO COMMUNITY SATISFACTION
145	CONSTRUCTION OF 1 NO MINI MOTORIZED BOREHOLE AT YIDI PRAYING GROUND, LAFIAGI, EDU LGA	LNRBDA, 100% SEN. SHAABA LAFIAGI	BAROSIT INTERBIZ LIMITED	6,176,444	-	1. ENETSUD CONFIRMED THAT THE BOREHOLE WAS PROVIDED WITH A GENERATOR AND 2 TANKS. 2. HOWEVER, IT IS SHALLOW AND WATER SUPPLY IS NOT TO COMMUNITY SATISFACTION
146	CONSTRUCTION OF 1 NO MINI MOROTIZED BOREHOLE AT TAIWO ROAD, LAFIAGI, EDU LGA	LNRBDA, 100% SEN. SHAABA LAFIAGI				1. ENETSUD CONFIRMED THAT THE BOREHOLE WAS PROVIDED WITH A GENERATOR AND 2 TANKS. 2. HOWEVER, IT IS SHALLOW AND WATER SUPPLY IS NOT TO COMMUNITY SATISFACTION
147	CONSTRUCTION OF I NO INDUSTRIAL BOREHOLE ON 6M STANCHION IN NYSC CAMP, YIPATA, EDU LGA	LNRBDA, 100% SEN. SHAABA LAFIAGI		6,802,099	-	ENETSUD CONFIRMED THAT THE PROJECT WAS EXECUTED AND SERVING THE COMMUNITY

2017 PROJECTS OF FEDERAL GOVERNMENT IN KWARA STATE TRACKED BY ENetSuD (As at 19th March, 2022)

148	ELECTRIFICATION PROJECT ALONG BODE SAADU DAM	LNRBDA SEN. SHAABA LAFIAGI					ENETSUD CONFIRMED THAT THE PROJECT WAS DONE AND SERVING THE COMMUNITY
149	ELECTRIFICATION AND INSTALLATION OF HIGH TENSION 33 KVA WITH TRANSFORMERS AT NINGUBA, EDU LGA	LNRBDA, 100% SEN. SHAABA LAFIAGI	NEEDS TECHNOLOGIES LIMITED	50,000,000	39,038,396	-	
150	ELECTRIFICATION AND INSTALLATION OF HIGH TENSION 33 KVA WITH TRANSFORMERS AT GWOGA, EDU LGA	LNRBDA, 100% SEN. SHAABA LAFIAGI					
151	REHABILITATION OF LOW TENSION 33 KVA WITH INSTALLATION OF TRANSFORMER AT LIPATA, EDU LGA	LNRBDA, 90% SEN. SHAABA LAFIAGI					
152	REHABILITATION OF LOW TENSION 33 KVA WITH INSTALLATION OF TRANSFORMER AT BANI, EDU LGA	LNRBDA, 90% SEN. SHAABA LAFIAGI	MAAQALLAH INTEGRATED SERVICES LIMITED	40,000,000	27,555,305		
153	REHABILITATION OF LOW TENSION 33 KVA WITH INSTALLATION OF TRANSFORMER AT SHINGA, EDU LGA	LNRBDA, 90% SEN. SHAABA LAFIAGI					
154	CONSTRUCTION OF BOX CULVERT AT EDOGI I, GBORO ROAD, EDU LGA	LNRBDA, 100% SEN. SHAABA LAFIAGI	AKBAR GLOBAL ENGINEERING AND CONSTRUCTION WORKS LIMITED	50,000,000	41,529,900	-	
155	CONSTRUCTION OF BOX CULVERT AT EDOGI II, GBORO ROAD, EDU LGA	LNRBDA, 100%					

2017 PROJECTS OF FEDERAL GOVERNMENT IN KWARA STATE TRACKED BY ENetSuD (As at 19th March, 2022)

		SEN. SHAABA LAFIAGI					
156	CONSTRUCTION OF BOX CULVERT AT SANCHITAGI, GBORO ROAD, EDU LGA	LNRBDA, 100% SEN. SHAABA LAFIAGI					
157	CONSTRUCTION OF MOTORIZED BOREHOLE WITH PLASTIC TANK AT EFUE VILLAGE, BERIKODO DISTRICT, ASA LGA	LNRBDA, 100% HON. RAZAK ATUNWA	TOTAL MARK GLOBAL LIMITED		8,600,142	-	ENETSUD CONFIRMED THAT THE PROJECT IS COMPLETED AND SERVING THE COMMUNITY
158	CONSTRUCTION OF MOTORIZED BOREHOLE WITH PLASTIC TANK AT ILE AGO OPPOSITE PAKATA ROUNDABOUT, ILORIN WEST LGA	LNRBDA, 100% HON. RAZAK ATUNWA		13,000,000			ENETSUD CONFIRMED THAT THE PROJECT IS COMPLETED AND SERVING THE COMMUNITY
159	SUPPLY OF SUBMERSIBLE PUMPS FOR BOREHOLE MAINTENANCE	LNRBDA, 100% HON. RAZAQ ATUNWA	O.M. FOSMAN NIG. LIMITED		2,463,600	-	THE PROJECT LOCATION IS NOT KNOWN
160	SUPPLY OF GENERATING SETS AND EMPOWERMENT ITEMS FOR PATIGI LGA	LNRBDA, 100% HON. AHMAN PATIGI BAHAGO	ABITAT KONSULTAN TS NIGERIA LIMITED	30,000,000	24,284,925		ENETSUD CONFIRMED THAT THE EMPOWERMENT ITEMS WERE DISTRIBUTED
161	HANDPUMP BOREHOLE AT ALH. NDAGI GIYAN COMPOUND, BEHIND GENERAL HOSPITAL PATIGI LGA	LNRBDA, 100% HON. AHMAN PATIGI BAHAGO	OKD CONSTRUCTI ON LIMITED	15,000,000	2,732,010	-	1. ENETSUD CONFIRMED THAT THE PROJECT WAS COMPLETED AND SERVING THE COMMUNITY 2. HOWEVER, COMMUNITY NOW HAS TO PUMP SEVERAL TIMES BEFORE WATER COMES OUT
162	HANDPUMP BOREHOLE AT ALH. NDAMAN MOHAMMAD COMPOUND, YIDI ROAD, PATIGI LGA	LNRBDA, 100%					THE BOREHOLE WAS REPORTED TO BE CONSTRUCTED AT LATE ALH. NDAMAN BUILDING SITE, AND COULD NOT BE ASSESSED

2017 PROJECTS OF FEDERAL GOVERNMENT IN KWARA STATE TRACKED BY ENetSuD (As at 19th March, 2022)

		HON. AHMAN PATIGI BAHAGO					
163	HANDPUMP BOREHOLE AT ETSU KANKANNI'S COMPOUND, PATIGI LGA	LNRBDA, 100% HON. AHMAN PATIGI BAHAGO				1. ENETSUD CONFORMED THAT THE PROJECT WAS EXECUTED, BUT IT STARTED DEVELOPING FAULTS AFTER 3 MONTHS. 2. COMMUNITY COMPLAINED THAT THEY CAN NO LONGER AFFORD THE COST OF REPAIR	
164	HANDPUMP BOREHOLE AT PARUMAGI COMMUNITY, PATIGI LGA	LNRBDA, 100% HON. AHMAN PATIGI BAHAGO	FEMI FADEYI VENTURE LIMITED		4,098,015	-	ENETSUD COFIRMED THAT THE BOREHOLE WAS PROVIDED AND SERVING THE COMMUNITY
165	HANDPUMP BOREHOLE AT ABUBAKAR TSONFORAKO'S COMPOUND, PATIGI LGA	LNRBDA, 100% HON. AHMAN PATIGI BAHAGO					ENETSUD CONFIRMED THAT THE BOREHOLE WAS PROVIDED AND SERVING THE COMMUNITY
166	HANDPUMP HOREHOLE AT HAJIA EMIR GABI COMPOUND, TANKPAFU ROAD, PATIGI LGA	LNRBDA, 100% HON. AHMAN PATIGI BAHAGO					ENETSUD CONFIRMED THAT THE BOREHOLE WAS PROVIDED AND SERVING THE COMMUNITY
167	HANDPUMP BOREHOLE AT LUKPAN COMPOUND, PATIGI LGA	LNRBDA, 100% HON. AHMAN PATIGI BAHAGO	TAS GLOBAL CONCEPT VENTURES		2,732,010	-	ENETSUD CONFIRMED THAT THE BOREHOLE WAS PROVIDED AND SERVING THE COMMUNITY
168	HANDPUMP BOREHOLE AT EMICHIGO COMPOUND, PATIGI LGA	LNRBDA, 100% HON. AHMAN PATIGI BAHAGO	DONTONIC INVESTMENT NIG LIMITED		2,732,010	-	ENETSUD CONFIRMED THAT THE BOREHOLE WAS PROVIDED AND SERVING THE COMMUNITY

2017 PROJECTS OF FEDERAL GOVERNMENT IN KWARA STATE TRACKED BY ENetSuD (As at 19th March, 2022)

169	HANDPUMP BOREHOLE AT GALADIMA COMPOUND, PATIGI LGA	LNRBDA, 100% HON. AHMAN PATIGI BAHAGO					ENETSUD CONFIRMED THAT THE BOREHOLE WAS PROVIDED AND SERVING THE COMMUNITY WELL
170	GRADING OF EMIR'S PALACE BACK ROAD, PATIGI LGA	LNRBDA, 100% HON. AHMAN PATIGI BAHAGO	AMPERSAND DEVELOPMENT PARTNERS	13,000,000	9,879,539	-	ENETSUD CONFIRMED THAT GRADING WAS DONE, BUT THE GRADING IS QUESTIONABLE CONSIDERING THE AMOUNT RELEASED
171	CONSTRUCTION OF ALFA YAHAYA ROAD IN ILORIN WEST, KWARA CENTRAL	LNRBDA, 100% SEN. BUKOLA SARAOKI					THE ROAD WAS CONSTRUCTED AND SERVING THE COMMUNITY
172	PROCUREMENT OF HEAVY DUTY GRADER FOR ROAD IN ILORIN EAST/SOUTH FEDERAL CONSTITUENCY, KWARA CENTRAL	PROJECTS DEVELOPMENT INSTITUTE, ENUGU, 100% HON. ABUBAKAR AMUDA-KANNIKE	C & K ENGINEERING AND ALLIED SERVICES LTD	38,000,000	26,600,000	37,947,500	1. ENETSUD CONFIRMED THE RECEIPT OF THE GRADER BY HON. KANNIKE, WHO DID NOT INITIALLY RELEASE IT TO HIS CONSTITUENCY 2. ENETSUD REQUESTED FOR THE RELEASE AND MONITORED THE HANDING OVER OF THE GRADER BY HON. KANNIKE TO HIS CONSTITUENCY 3. ENETSUD MET WITH ENGR. LAH (THE CHAIRMAN OF ILORIN EAST TO ASCERTAIN THE GRADER CONDITION
173	PROCUREMENT OF TRACTORS AND IMPLEMENTS IN BARUTEN/KAIAMA, KWARA NORTH	NATIONAL CENTER FOR AGRICULTURAL MECHANIZATION, 73% HON. ZAKARI MUHAMMAD	NUELLIKA INFINITY LTD, ABUJA	48,856,250	32,099,375	43,697,500	1. ENETSUD CONFIRMED THE DELIVERY OF THE TRACTOR TO HON. ZAKARI, WHO DID NOT RELEASE IT TO HIS CONSTITUENCY 2. ENETSUD REQUESTED FOR THE RELEASE AND MONITORED THE HANDING OVER OF THE GRADER BY HON. ZAKARI TO BARUTEN LGA

TOTAL AMOUNT

3,661,806,462 2,147,810,047 1,575,767,031